Sprint 2 Team Meetings Group 106 IFB299

Week 10:

Meeting 1: Friday 5/10

What was done: The team finished the sprint 2 plan and delegated who was doing which

tasks.

What needs to be done: Development of the stories that were allocated.

Week 11:

Meeting 1: Sunday 7/10

What was done: Errors in some people code had come up so there was a group discussion on how to fix it. Teammates who missed the Friday class were caught up on what happened during the tutorial. And task distribution was finalised.

What needs to be done: Completion of the allocated stories/tasks

Meeting 2: Thursday 11/10

What was done: How to do testing was discussed and a testing method was defined **What needs to be done:** Complete allocated stories and complete the testing of them.

Meeting 3: Friday 12/10

What was done: Issues with group members code was discussed and solved as a group.

Some stories were clarified and more clearly defined during the discussion.

What needs to be done: Complete allocated stories and testing.

Week 12:

Meeting 1: Sunday 14/10

What was done: Issues with some code was discussed and solved as well as testing methods being clearly explained and defined.

What needs to be done: Complete allocated stories and testing.

Meeting 2: Thursday 18/10

What was done: Stories were clarified and more possible artefacts for members were discussed.

What needs to be done: Finish stories, test stories, organise and write the presentation.

Meeting 3: Friday 19/10

What was done: The team worked together to solve issues with other team members GitHub pull and pushes as well as fixing bugs in code.

What needs to be done: Finish stories, testing and write a presentation speech.

Week 13:

Meeting 1: Sunday 21/10

What was done: Analytics page was almost completed and was showcased at the meeting.

Bugs and GitHub errors were discussed and mostly solved.

What needs to be done: Finish stories, testing and write a presentation speech.

Meeting 2: Wednesday 24/10

What was done: Met up on campus and helped fix each others code. Divided up who was doing which parts for the speech.

What needs to be done: Finalise code, write final test cases, write final speech scripts.

Meeting 3: Thursday 25/10

What was done: Major errors occurred due to a merge issue but they were solved. Minor bugs were discussed and fixed.

What needs to be done: Minor bugs, write final test cases and write the final speech scripts.

Meeting 4: Friday 26/10

What was done: Finish UI testing cases. Make all CSS uniform across the website. Collate all documents needed. Practice the presentation.

What needs to be done: Final submission